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Thursday afternoon, October 21, 2010,
NPS Culture Resources Program
Manager Jennifer Talken-Spaulding and
| had a telephone conversation and an
email exchange. This communication
came in response to my much earlier
request for a status report regarding the
restoration of the Hahnemann
Monument.

The last piece of the Hahnemann
Restoration Project is the resolution of

. the inactivated fountain at the rear of the

memorial. Two considerations speak
against reactivation of the fountain, 1)
lack of a water recirculation option and 2)
misuse of an accessible water source.

The proposed plan, which the AIH Hahnemann Monument Preservation Committee has offered to
support, is to replace the current steel banded concrete slab with a more appropriate cover. Mrs.
Talken-Spaulding has been seeking a source of a matching piece of granite. The first source
evaporated when the New England quarry closed earlier this year. Thus far she has received a
proposal from Solid Rock Company in Maryland for preparation of a piece of granite from North
Carolina, which she pronounces a near match. The cost from this company is $4850.00. She is
seeking two other bids for the prepared slab of granite. The HRP Fund now holds $11,844.68.

Prior to the placement of the finally chosen shaped
granite cover, the concrete slab will be removed, the
rust stains will be expunged, and the pebbles in the

base of the basin will be collected.

The entire process will be memorialized with serial
photographs, copies of which will be provided to the
Chairman of the AIH Hahnemann Monument

Preservation Committee for our archives.

A new donation letter may need to be composed to
accompany the contribution for the completion of this

project.

The goal is to complete this final task well in advance of
the AIH September 2011 conference when a memorial
ceremony is planned for those in attendance.
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